
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

a. Food Supplies Expenses 973,918.06         

Sub-total 973,918.06         -                       

Total 973,918.06         -                       

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 02-2021/ Aprropriation Ordinance No. 06-2021

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

a. Building

Construction of Multi Purpose Hall (Phase II)

> Brgy. Nabuslot (Sitio Sta. Lucia) 200,000.00         May 4, 2021

b. Water Supply System

Construction of Level II Water System

> Brgy. Pili (Sitio Dalampasigan West)
1,000,000.00      May 18, 2021

> Brgy. Ranzo (Purok Lapu-lapu) 1,000,000.00      May 18, 2021

> Brgy. Banilad (Sitio Mahabang Buhangin 

II)

1,000,000.00      May 18, 2021

Sub-total 3,200,000.00      -                       

Total 3,200,000.00      -                       

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 02-2021/ Aprropriation Ordinance No. 06-2021

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Maintenance & Other Operating 

Expenses

Welfare Goods Expenses 423,778.02         285,600.00         April 22, 2021, 

May 05, 2021

> Food Assistance and relief goods

Rent Expense
800,000.00         200,000.00         April 20, 2021 May 6, 2021/ 

June 17, 2021
> Payment of Rentals for 

isolation/quarantine facility

Sub-total 1,223,778.02      485,600.00         

Total 1,223,778.02      485,600.00         

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 01-2021/ Aprropriation Ordinance No. 04-2021

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

I.1 Barangay Development Program

a. Construction of Multi-Purpose Hall

> Phase III - Barangay Bangbang Sitio Bougainvilla 200,000.00         2nd quarter -                       29-Jun-21

> Phase I - Two (2) Storey -

Barangay Palayan

Sitio Milagrosa 200,000.00         2nd quarter -                       

> Phase II - Barangay Wawa Sitio 2 200,000.00         2nd quarter -                       04-May-21

> Phase IV - Barangay Panggulayan Sitio Sampaguita 200,000.00         2nd quarter -                       

> Barangay Zone IV Sitio Block III 200,000.00         2nd quarter -                       

> Barangay Nabuslot Sitio Sta. Lucia 200,000.00         2nd quarter -                       

> Barangay Malaya Sitio Pag-Asa 200,000.00         2nd quarter -                       

> Barangay Marfrancisco Sitio Independent 400,000.00         2nd quarter -                       

> Barangay Sabang Sitio Poblacion 400,000.00         2nd quarter -                       

b. Construction of Barangay Health 

Center
> Barangay Pili Sitio Centro 400,000.00         3rd quarter -                       

> Barangay Buli Sitio Centro I 200,000.00         3rd quarter -                       29-Jun-21

> Barangay Del Razon Sitio Langka 200,000.00         3rd quarter/ 

2nd quarter

-                       

c. Rehabilitation of Barangay Health 

Center
> Barangay Banilad Sitio Proper 200,000.00         3rd quarter -                       

d. Construction of Evacuation Center

> Barangay Zone I Sitio Remerco 400,000.00         3rd quarter -                       

20% COMPONENT OF THE IRA UTILIZATION

CY 2021

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Sto. Niño Sitio Bougainvilla 200,000.00         3rd quarter -                       

> Barangay Marayos Sitio Centro 200,000.00         3rd quarter -                       29-Jun-21

> Barangay Maliangcog Sitio Manggahan 200,000.00         3rd quarter -                       

e. Construction of Manpower 

Development Training Center
> Barangay Zone III Sitio Narra 200,000.00         3rd quarter -                       

> Barangay Maningcol Sition Ilohan 200,000.00         3rd quarter -                       

f. Construction/Installation of Water 

Supply System
> Barangay Pambisan Munti Sitio Ipil-Ipil 400,000.00         3rd quarter -                       

> Barangay Inclanay Sitio Caimito 200,000.00         3rd quarter -                       

g. Installation of Solar Street Lights

> Barangay Sta. Maria Sitio Zone I-2 200,000.00         3rd quarter -                       

> Barangay Pambisan Malaki Sitio Centro - Anangi 200,000.00         3rd quarter -                       

> Barangay Papandayan Sitio Underpass, 200,000.00         3rd quarter -                       29-Jun-21

h. Acquisition of Ambulance

> Barangay Cacawan 200,000.00         2nd quarter -                       

> Barangay Guinhawa 400,000.00         2nd quarter -                       

> Barangay Ranzo 200,000.00         2nd quarter -                       

i. Acquisition of Lot

> Barangay Zone II 200,000.00         2nd quarter -                       

Sub-total 6,800,000.00      -                       

II. ECONOMIC DEVELOPMENT SECTOR

II.1 Barangay Development Program

a. Road Concretng

> Barangay Anoling Road Sitio Rambutan 200,000.00         2nd quarter -                       18-May-21

> Barangay Pagalagala Road Sitio Tanke 200,000.00         2nd quarter 187,340.00         26-Apr-21 11-Jun-21 consolidated ObRe

> Barangay Sta. Isabel Sitio Puyuhan - Fram to Market 

Road

400,000.00         2nd quarter
04-May-21

> Barangay Rosario Sitio Sta. Clara 200,000.00         2nd quarter 04-May-21
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Quinabigan Sitio Bacolod 400,000.00         2nd quarter 347,680.00         29-Apr-21 11-Jun-21 consolidated ObRe

b. Road Rehabilitation

> Barangya Papandayan Sitio Pulong Kawayan 200,000.00         2nd quarter 195,210.00         29-Apr-21 11-Jun-21 consolidated ObRe

II.2 Road Rehabilitation

a. Pambisan Malaki (Sitio Burol) - 

Inclanay-Pambisan Boundary Road

22,650,000.00    1st quarter -                       
22-Jun-21

b. Inclanay - Inclanay-Marayos 

Boundary Road

9,000,169.00      1st quarter -                       

II.3 Coastal Management Program

a. Livelihood Program

1. Fishing Aggregating Device

> Payao 225,000.00         1st quarter -                       

> Fish Trap 300,000.00         1st quarter -                       

2. Fishing Boat (Motorized with 

Gillnets)

1,000,000.00      1st quarter -                       

3. Hook and Line 366,000.00         1st quarter -                       26-May-21

Sub-total 35,141,169.00    730,230.00         

III. ENVIRONMENTAL MANAGEMENT

III.1 Barangay Development Program

a. Construction of Open Canal

> Barangay Bacungan Sitio Camia 200,000.00         2nd quarter -                       16-Jun-21

> Barangay Del Razon Sitio Duhat 200,000.00         2nd quarter -                       

> Barangay Calingag Sitio Sintures 200,000.00         2nd quarter -                       16-Jun-21

> Barangay Sta. Rita Sitio District1B 400,000.00         2nd quarter -                       

b. Construction of Flood Erosion 

Control
> Barangay Lumambayan Sitio Zone I 200,000.00         2nd quarter -                       

III.2 Comprehensive Drainage Program

a. Topographic Survey - Poblacion 

Area

1,000,000.00      1st quarter -                       
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

b. Construction/Desilting/ Declogging 

of Natural Waterways

9,000,000.00      1st quarter -                       

Sub-total 11,200,000.00    -                       

Total 53,141,169.00    730,230.00         

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Page 4



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. ECONOMIC DEVELOPMENT SECTOR

1. Other Machineries and Equipment

Procurement of Engineering Testing Machine Equipment and Tools

** As per Sangguniang Panlalawigan 

Resolution Number 5418-2021, the 

following were recommended to be 

disallowed as these are not 

Construction and Heavy Equipment in 

nature.

  ** Realigned under Appropriation 

Ordinance No. 4-2021/ Supplemental 

Budget No. 1-2021

a. 1 unit California Bearing Ratio Machine (120,000.00)        

b. 1 set Sieve Analysis Machine with Test Sieves (130,000.00)        

c. 3 sets Concrete Slump Cone Equipment Test (16,500.00)          

d. 1 set Sand Cone Apparatus (7,000.00)            

e. 1 set Field Density Test Apparatus (6,000.00)            

f. 1 unit Laboratory Drying Oven (55,000.00)          

g. 3 sets Concrete Beam Steel Mold 

6"x6"x21" Steel

(11,100.00)          

h. 3 sets Concrete Cylinder Steel Mold 4"x8" Steel (7,500.00)            

i. 3 sets Concrete Cylinder Steel Mold 6"x12" Steel (10,500.00)          

j. 1 set Water Pump Machine with 

Complete Accessories

(10,000.00)          

k. 1 unit Chainsaw 36" (98,000.00)          

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 06-2020/ Aprropriation Ordinance No. 32-2020

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

10-Dec-20
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

l. 1 unit Electric Combination 

Hammer Drill 780 watts

(15,400.00)          

m. 1 unit Soil Compactor with 500 x 

588 mm Base Plate

(90,000.00)          

n. 1 unit Bar Cutting Machine 2000 

watts

(16,000.00)          

o. 1 unit One Bagger Concrete Mixer 

HD

(85,000.00)          

p. 1 unit Bolt Cutter 36" (7,000.00)            

2.Unappropriated Amount

  ** Realigned under Appropriation 

Ordinance No. 4-2021/ Supplemental 

Budget No. 1-2021

(13,000.00)          

Sub-total -                      -                       

Total -                      -                       

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

10-Dec-20
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of Completion
Total Cost Incurred 

to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Rent Expenses

**Php 200,000.00 was reverted under 

AO #7-2021/ Realigned under 

Supplemental Budget #3-2021/ AO No. 

8-2021

1,160,000.00      800,000.00         Oct 23, 2020/ 

Nov 9, 2020/ 

Nov 10, 2020

Nov 9, 2020/ 

Dec 4, 2020

**Php 200,000.00 

was reverted under 

AO #7-2021/ 

Realigned under 

Supplemental 

Budget #3-2021/ AO 

No. 8-2021
2. Motor Vehicle

**Php 210,636.80 was reverted under 

AO #7-2021/ Realigned under 

Supplemental Budget #3-2021/ AO No. 

8-2021

1,800,000.00      1,800,000.00      23-Oct-20

14-Dec-20

**Php 210,636.80 

was reverted under 

AO #7-2021/ 

Realigned under 

Supplemental 

Budget #3-2021/ AO 

No. 8-2021
Procurement of Medical Transport 

Vehicle
3.Unappropriated Amount

  ** Realigned under Appropriation 

Ordinance No. 4-2021/ Supplemental 

Budget No. 1-2021

(525,778.02)        

Sub-total 2,960,000.00      2,600,000.00      

Total 2,960,000.00      2,600,000.00      

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 05-2020/ Aprropriation Ordinance No. 19-2020

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status No. of 

Extensions, if 

any

Purchase Request 

(Date Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Page 1



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Other Land Improvements

a. Purchase of Lot (Relocation Site for 

Informal Settlers)

1,200,000.00      -                       

b.Purchase of Lot for Relocation Site Barangay Bacungan 500,000.00         500,000.00         29-Jun-20 Fund Transferred

c. Purchase of Lot for Multi-Purpose 

Hall

Barangay Papandayan 500,000.00         500,000.00         04-Feb-21 Fund Transferred

2. Buildings

a. Construction of Multi-Purpose Hall Barangay Calingag 3,500,000.00      100% 3,490,867.69      8-Jun-20 14-Aug-20

b. Rehabilitation of BEMONC Facility 367,518.49         13-Dec-19 22-Jan-20 100% 262,115.00         Nov 7, 2019 Dec 7, 2019 for 

materials/ Jun 

2, 2020 for 

labor

materials was 

charged under AO 

11 and 12 - 2019

Sub-total 6,067,518.49      4,752,982.69      

II. ENVIRONMENTAL MANAGEMENT

a. Upgrading of Drainage Canal with 

Cub and Gutter

Along Madrid Blvd. - Municipal 

Compound

459,191.50         -                       

Sub-total 459,191.50         -                       

Total 6,526,709.99      4,752,982.69      

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 03-2020/ Appropriation Ordinance No. 10-2020

As of June 30 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Page 1



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of Completion
Total Cost Incurred 

to Date

Municipal Risk Reduction Management Office

I. SOCIAL DEVELOPMENT SECTOR

I.1 Maintenance and Other Operating Expenses

a. Welfare Goods Expenses

> Food Assistance and Relief Goods 

for Affected Households

9,033,083.08      8,884,542.30      April 3, 2020/ 

April 28, 2020/ 

May 28, 2020 

cancelled/April 

27, 2020/ Sep 

10, 2020/ Sep 

10, 2020/Sep 

21, 2020 

cancelled /Sep 

21, 2020 

cancelled/ Sep 

24, 2020/ Sept 

29, 2020/ Oct 2, 

2020/ Nov 5, 

2020/ Nov. 24, 

2020/ Nov 24, 

2020/ Nov 27, 

2020/ Nov 27, 

2020/ Nov 27, 

2020/ Nov 27, 

2020/ Nov 27, 

2020/ Feb 05, 

2021/ Feb 16, 

2021/ Mar 03, 

2021/ Apr 06, 

2021

Apr 8, 2020/ May 

5, 2020 

cancelled and 

transferred to 

bayanihan grant 

on June 5, 2020/ 

June 8,2020/ 

Sep 22, 2020/ 

Sep 21, 2020/ 

Oct 5, 2020/ Oct 

5, 2020/ Oct 20, 

2020/Oct 20, 

2020/ Oct 27, 

2020/ Nov 26, 

2020/ Dec 3, 

2020/ Dec 7, 

2020/ Dec 7, 

2020/ Dec 10, 

2020/ Feb 09, 

2021/ Feb 22, 

2021/ Mar 26, 

2021/ Apr 19, 

2021

May 22, 2020/June 5, 

2020 deducted 

4,744,897.4 and 

1,425,102.60, 

respectively then 

transferred to 

Bayanihan Grant on 

the date mentioned 

above

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 1-2020/ Appropriation Ordinance No. 3-2020

As of June 30, 2021

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, if 

any

Purchase Request 

(Date Coded)

Obligation 

Request (Date 

Coded)

Remarks
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% of Completion
Total Cost Incurred 

to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, if 

any

Purchase Request 

(Date Coded)

Obligation 

Request (Date 

Coded)

Remarks

b. Medical, Dental and Laboratory 

Supplies Expenses
> Procurement of Personal 

Protective Equipment

780,404.00         780,404.00         May 7, 2020/ 

May 11, 2020/ 

June 23, 2020

May 13, 2020/ 

May 13, 2020/ 

July 9, 2020

c. Repair and Maintenance - Building

> Establishment of Municipal Isolation Unit 700,000.00         27-Apr-20 25-Jul-20 100% 700,000.00         20-Apr-20 27-Apr-20

Sub-total 10,513,487.08    10,364,946.30    

Municipal Health Office

I. SOCIAL DEVELOPMENT SECTOR

I.1 Maintenance and Other Operating Expenses

a. Drugs and Medicine Expenses

> Procurement of Medicines and Vitamins 200,000.00         200,000.00         14-Apr-20 19-May-20 6,600 was reverted 

under AO #7-2021/ 

Realigned under 

Supplemental 

Budget #3-2021/ AO 

No. 8-2021
b. Fuel, Oil and Lubricants 400,000.00         43,318.74            14-Apr-20 Jun 8, 2020/ Jul 3, 

2020/ Aug18, 2020/ 

Aug. 18, 2020/Sep 

28, 2020/ Oct 22, 

2020/ Dec 4, 2020

356,681.26 was 

reverted under AO 

#7-2021/ Realigned 

under Supplemental 

Budget #3-2021/ AO 

No. 8-2021
c. Other Maintenance and Operating Expenses

> Food Expenses 200,000.00         200,000.00         20-Apr-20 21-Apr-20
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% of Completion
Total Cost Incurred 

to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, if 

any

Purchase Request 

(Date Coded)

Obligation 

Request (Date 

Coded)

Remarks

I.2 Property Plant and Equipment

a. Other Property Plant and Equipment

> Procurement of Disinfection Tent

**Reverted under AO #7-2021/ 

Realigned under Supplemental Budget 

#3-2021/ AO No. 8-2021

(200,000.00)        -                       

Sub-total 800,000.00         443,318.74         

Total 11,313,487.08    10,808,265.04    

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

I.1 Barangay Development Program

a. Construction of Multi-Purpose 

Hall/Building
> Barangay Bangbang Sitio Bougainvilla 200,000.00         4th quarter/ 

Nov 2, 2020 

24-Nov-20 100% 190,690.00         13-Jul-20 01-Oct-20

> Barangay Buli Sitio Centro I 200,000.00         4th quarter 100% 195,005.00         23-Jul-20 10-Dec-20

> Barangay Rosario 200,000.00         4th quarter -                     for realignment

> Barangay Zone IV Block 3, Del Pilar St. 200,000.00         4th quarter -                     for realignment

b. Rehabilitation of Multi-Purpose Hall

> Barangay Bacungan Sitio Ilang-Ilang 200,000.00         4th quarter 100% 195,575.00         07-Aug-20 18-Jan-21

> Barangay Nabuslot 

** Reverted under AO no. 5-2021/ 

Realigned under Supplemental 

Budget No. 2-2021/AO no. 06-2021

Sitio Sta. Lucia (200,000.00)        4th quarter -                     'July 7, 2020 

cancelled on 

July 7, 2020 

due to the 

request of 

barangay/ Aug 

20, 2020 

canceled 

March 1, 2021

Dec 02, 2021 

cancelled on 

March 1 , 2021

realigned

c. Construction of Evacuation Center

> Barangay Maliangcog Sitio Manggahan 200,000.00         4th quarter 100% 192,150.00         03-Jul-20 10-Dec-20

> Barangay Marayos Sitio Centro 200,000.00         4th quarter/ 

Oct 12, 2020

17-Nov-20 100% 167,704.00         
28-Jul-20 01-Oct-20

> Barangay Sto. Niño Sitio Bougainvilla 200,000.00         4th quarter 100% 153,330.00         23-Jul-20 08-Oct-20

d. Construction of Manpower and 

Development Center

> Barangay Anoling Sitio Avocado 200,000.00         4th quarter 100% 189,940.00         28-Jul-20 01-Oct-20

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

20% COMPONENT OF THE IRA UTILIZATION

CY 2020

As of June 30, 2021

RemarksProgram or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any
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% of 

Completion

Total Cost 

Incurred to Date

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

RemarksProgram or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

> Barangay Zone III Sitio Narra 200,000.00         4th quarter -                     barangay counterpart 

realigned

e. Construction/Installation of Water 

Supply System

> Barangay Banilad Sitio Mahabang Buhangin II 200,000.00         4th quarter 193,550.00         26-Aug-20 02-Dec-20

> Barangay Calingag Sitio Sampaloc-Sitio Lanzones 200,000.00         4th quarter 100% 195,000.00         
17-Aug-20 18-Jan-21

> Barangay Inclanay Sitio Caimito 200,000.00         4th quarter 198,772.00         23-Jul-20 19-Apr-21

> Barangay Pambisan Malaki 200,000.00         4th quarter 100% 199,235.00         08-Jul-20 17-Nov-20

> Barangay Panggulayan Sitio Rosas II 200,000.00         4th quarter -                     for realignment

> Barangay Sta. Maria Sitio Zone II- Bagong Pook 200,000.00         4th quarter 100% 194,850.00         28-Jul-20 18-Jan-21

> Barangay Ranzo 200,000.00         4th quarter 199,770.00         23-Jul-20 16-Dec-20 Malasugi

f. Installation of Solar Streetlights

> Barangay Maningcol Sitio Ilohan 200,000.00         4th quarter 100% 199,500.00         24-Jul-20 10-Dec-20

g. Purchase of Lot for the Construction 

of Multi-Purpose Hall

> Barangay Palayan Sitio Milagrosa 200,000.00         1st quarter 100% 200,000.00         09-Jun-20 Fund Transferred

> Barangay Zone II Sitio Remerco./Bonifacio St. 200,000.00         4th quarter -                     

I.2 Construction of Multi-Purpose Hall

> Barangay Pambisan Munti Sitio Ipil-Ipil 3,500,000.00      4th quarter/ 

Oct 28, 2020

70% 3,495,000.00      14-Aug-20 8-Oct-20

I.3 Rehabilitation of Manpower 

Development Center (2nd Level)

1,000,000.00      2nd quarter 100% 419,535.00         May 20, 2020 

cancelled/ Aug 

20, 2020

Oct 28, 2020 

materials/ Dec 

16, 2020 labor

I.4 Purchase of Lot

> Purchase of Lot for the Construction 

of Evacuation Center/Multi-Purpose 

Hall/Health Center - Barangay 

Palayan

800,000.00         1st quarter 100% 800,000.00         09-Jun-20 Fund Transferred

I.5 Construction of Levell II Water System

> Barangay Pili

** Reverted under AO no. 5-2021/ 

Realigned under Supplemental Budget 

No. 2-2021/AO no. 06-2021

(1,000,000.00)     4th quarter -                     
Feb 22, 2021 

cancelled May 

03, 2021 
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> Barangay Ranzo

** Reverted under AO no. 5-2021/ 

Realigned under Supplemental Budget 

No. 2-2021/AO no. 06-2021

(1,000,000.00)     4th quarter -                     
Feb 22, 2021 

cancelled May 

03, 2021 

> Barangay Banilad

** Reverted under AO no. 5-2021/ 

Realigned under Supplemental Budget 

No. 2-2021/AO no. 06-2021

Sitio Mahabang Buhangin (1,000,000.00)     4th quarter -                     
Feb 22, 2021 

cancelled May 

03, 2021 

I.6 Installation of Streetlights/Solar 

Lamps
> Remerco Sudbivision 1,500,000.00      3rd quarter 80% 1,495,000.00      19-May-20 15-Dec-20

Sub-total 10,800,000.00    9,074,606.00      

II. ECONOMIC DEVELOPMENT SECTOR

II.1 Barangay Development Program

a. Road Concreting

> Barangay Malaya Sitio Mahabang Parang 200,000.00         4th quarter 100% 175,140.00         04-Aug-20 19-Nov-20

> Barangay Pagalagala Sitio Riverside 200,000.00         4th quarter/ 

Nov 3, 2020

19-Nov-20 100% 175,140.00         04-Aug-20 8-Oct-20

b. Purchase of Mini Dump Truck

> Barangay Wawa 200,000.00         4th quarter -                     

> Barangay Cacawan 200,000.00         4th quarter -                     

II.2 Road Concreting

> Sitio Upper Bongol - Pili Road 2,000,000.00      3rd quarter/ 

Sep 8, 2020

65% 1,985,328.96      
03-Jul-20 02-Sep-20

II.3 Road Rehabilitation

> Sitio Bagong Silang - Panggulayan Road 2,000,000.00      3rd quarter/ 

Sep 14, 2020

01-Dec-20 100% 1,964,501.38      
13-Jul-20 02-Sep-20

> Barangay Calingag - Pambisan Malaki Road 2,000,000.00      3rd quarter/ 

Sep 8, 2020

30-Oct-20 100% 1,980,403.71      
06-Jul-20 28-Aug-20

II.4 Road Construction

> Barangay Guinhawa Sitio Mangga Road - Sitio 

Babahurin

2,000,000.00      3rd quarter/ 

Sep 12, 2020

100% 1,985,403.71      
03-Jul-20 02-Sep-20
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II.5 Purchase of Backhoe with Concrete 

Breaker

11,000,000.00    1st quarter 100% 9,995,000.00      4-Sep-20 22-Oct-20

II.6 Purchase of Prime Mover Truck 4,980,404.00      2nd quarter 100% 4,680,000.00      28-Sep-20 03-Dec-20

II.7 Establishment of Water Impounding 

System/Small Farm Reservoir (SFR)

1,500,000.00      2nd quarter 1,467,500.00      
15-Jun-20 12-Aug-20

II.8 Livelihood Program for Fisherfolks 1,500,000.00      2nd quarter 1,331,903.00      

> Fish Aggregating Devices

Payao 217,935.00         26-Feb-20 24-Jul-20

Bonbon

> Estavlishment of Aquasilvi Culture

> Fishing Boats (motorize with gillnets) 897,000.00         18-Jun-20 14-Aug-20

> Fishing Boats (non-motorize) w/ 

complete set of gillnet

> Acquisition of Hook and Line 216,968.00         26-Feb-20 24-Jul-20

II.9 Establishment of New Marine 

Protected Areas

> Barangay Quinabigan 100,000.00         2nd quarter -                     

> Barangay Zone I 100,000.00         2nd quarter -                     

II.10 Provision of Tourism Livelihood to 

Brgy. Ranzo, Banilad, Pili and 

Lumambayan

1,500,000.00      2nd quarter 1,350,000.00      
16-Jun-20 28-Jul-20

> Kayaks 900,000.00            

> Clear Kayaks 500,000.00            

> Snorkels 100,000.00            

Sub-total 29,480,404.00    27,090,320.76    

III. ENVIRONMENTAL MANAGEMENT

III.1 Barangay Development Program

a. Construction of Flood and Erosion 

Control Project

> Barangay Lumambayan Sitio Zone I 200,000.00         4th quarter 100% 193,385.00         13-Jul-20 18-Jan-21

III.2 Declogging, Desilting of Drainage 

Canal and Placement of Manhole

3,000,000.00      2nd quarter 100% 2,997,936.84      20-May-20 13-Aug-20
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III.3 Construction of Sanitary Landfill 

(Phase II) ** Previous Appropriation was 

3M, due to decrease in IRA, it became 

2,902,332.00 and was deducted by 97,668

2,902,332.00      3rd quarter 50% 2,847,000.00      03-Aug-20 21-Sep-20

Sub-total 6,102,332.00      6,038,321.84      

Total 46,382,736.00    42,203,248.60    

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT 

I.1 Barangay Development Program

a. Construction og Multi-Purpose Hall/ 

Building
> Barangay Marfrancisco 199,942.00         

I.2 Purchase of Lot for Site of Social Services 

Sector

5,000,000.00      4th quarter -                     

Sub-total 5,199,942.00      -                     

II. ECONOMIC DEVELOPMENT

b. Purchase of Engineering Equipment

> Barangay Sabang 200,000.00         4th quarter -                     follow-up for request of barangay

> Barangay Wawa 200,000.00         4th quarter -                     follow-up for request of barangay

Sub-total 400,000.00         -                     

III. ENVIRONMENTAL MANAGEMENT

III.1 Barangay Development Program

a. Construction of Drainage/Open Canal 

> Barangay Zone IV Burgos St. and Manrique St.200,000.00         3rd quarter -                     for realignment to Const of 

MPH
Sub-total 200,000.00         -                     

Total 5,799,942.00      -                     

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

HON. ARISTEO A. BALDOS, JR.

Municipal Mayor

MS. ZAIDA D. MICIANO

Municipal Budget Officer
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if any
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

III. ENVIRONMENTAL MANAGEMENT

1. Flood Control System

A. Drainage Development Program

** Rehabilitation of Drainage Canal (Box Culvert)  Along Sitio Balete - Brgy. 

Zone II 

85,000.00             2nd quarter -                         

Sub-total 85,000.00             -                         -                   

T O T A L 85,000.00             -                         

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

(Supplemental Budget No. 2 - 2018)

As of June 30, 2021

Program or Project Location Total Cost Date Started
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Project Status
No. of 

Extensions, if 

any

Remarks

From Realignment of Funds/Supplemental Budget No. 02, Appropriation Ordinance No. 02, Series of 2018



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

I. SOCIAL DEVELOPMENT

1.  Barangay Development Program

● Construction of Water Supply System

> Barangay Panggulayan  Sitio Rosas 200,000.00          3rd quarter -                           for realignment Const of 

MPH
● Installation of Streetlights

> Barangay Zone II  Bonifacio St,. 

Morente St. & 

Aguinaldo St. 

200,000.00          3rd quarter -                           for change of location 

Sub-total 400,000.00          -                           -               

T O T A L 400,000.00          -                           

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

1. SOCIAL DEVELOPMENT

A.  Barangay Development Program

> Construction of Multi-Purpose Hall/Building

**Barangay Sto. Niňo  Sitio Bougainvilla 200,000.00           4th quarter -                           not yet implemented/ 100 

% completed at report of 

MEO
**Barangay Wawa Sitio I 200,000.00           4th quarter -                           not yet implemented/ for 

realignment to Mini Dump 

Truck
Sub-total 400,000.00           -                           

2. ECONOMIC DEVELOPMENT

A.  Barangay Development Program

> Road Concreting

**Barangay Marfrancisco  Sitio Independent 200,000.00           Aug 2, 2017 3rd quarter -                           PR coded Aug 2, 2017/ 

100% completed at report 

of MEO
B.  Concreting of Road Shoulder

a. Along Morente St. from Mabini St. to Del Pilar St. 400,000.00           Sep 7, 2017 3rd quarter/Apr23, 

2018

63% 362,459.00              payment for const mats 

completed except labor & 

fuel
Sub-total 600,000.00           362,459.00              

3. ENVIRONMENTAL MANAGEMENT

A.  Barangay Development Program

20% COMPONENT OF THE IRA UTILIZATION

CY 2017

As of June 30, 2021

Program or Project Location Total Cost
Date 
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Date

Project Status
No. of 
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any
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> Construction of Open Canal

**Barangay Zone II                                                              

**Change of location from Sitio Balete to Sitio Remerco 

under MDC resolution no. 08-2020/SB resolution no. 108-

A-2020.

Sitio Remerco 200,000.00           3rd quarter 189,410.00              

Sub-total 200,000.00           189,410.00              

T  O  T  A  L 1,200,000.00        551,869.00              

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

A. SOCIAL DEVELOPMENT

A.1 Barangay Development Program

● Construction of Multi-Purpose Hall/Building

**Barangay Pambisan Malaki 200,000.00               Jan 23, 2017/ 3rd qtr/ -                              PR coded Jan 23, 2017

Sub-Total 200,000.00               -                              

B. ECONOMIC DEVELOPMENT

B.1 Barangay Development Program

●Road Concreting

**Barangay Marfrancisco Sitio Independent 200,000.00               Sep 15, 2016 3rd qtr/ -                               PR coded Sep 15, 2016/ 

100% completed at report of 

MEO 

Sub-total 200,000.00               -                              -                      

C. ENVIRONMENTAL MANAGEMENT

C.1 Barangay Development Program

●Construction of Open Canal

**Barangay Zone II Sitio Remerco, 

Bonifacio

200,000.00               Nov 11, 2016 4th qtr/ -                              PR coded Nov 11, 2016

●Construction of Seawall

**Barangay Ranzo Purok Tuna 200,000.00               Nov 9, 2016 4th qtr/ -                               PR coded Nov 9, 2016/ on-

going at report of MEO  Sub-total 400,000.00               -                              

T  O  T  A  L 800,000.00               -                              

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO

Municipal Budget Officer Municipal Mayor

HON. ARISTEO A. BALDOS, JR.
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

A. SOCIAL DEVELOPMENT

A.1 Restoration of Street Lights

**from realignment of funds under MDC Res No 02-

2016/SB Res No 088-2016

> Repair/Rehabilitation of Street Lights along Del Pilar 

St.

1,335,000.00        Aug 26, 2016 Dec 20, 2016/Jan 

30, 2017

100% 1,328,882.00           payment completed

Sub-Total 1,335,000.00        1,328,882.00           

T O T A L 1,335,000.00        1,328,882.00           

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

NOTE:

20% COMPONENT OF THE IRA UTILIZATION

CY 2015

As of June 30, 2021
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

II. ECONOMIC DEVELOPMENT

II.A Concreting of Roadway 

> from Realignment of Funds under MDC Res. No. 12-

2015/SB Res No 169-2015

**going to Evacuation Center and DRRM Office,Brgy Sta 

Rita

1,045,436.50        Oct 21, 

2015/Jun 9, 

2017/Oct 5, 

2017/Feb 21, 

2018

Oct 15, 2018/ Nov 6, 

2018

78%                819,441.34 PR revised Feb 21, 2018/ 

OBRE coded for materials 

Oct 15, 2018/ ObRe coded 

(partial payment for fuel) 

Nov 6, 2018/ Sept 27, 

2019 fo labor

II.B ENTERPRENEURSHIP AND AGRI-FISHERY-BASED 

LIVELIHOOD DEVELOPMENT PROGRAM

II.B.a Micro and Small Enterprises Development Project

>Livelihood Project for Every Barangay 150,000.00           3rd quarter 2014 0% -                           not yet implemented

Sub-total 1,195,436.50        819,441.34              

TOTAL 1,195,436.50        819,441.34              

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

 

Municipal Budget Officer Municipal Mayor
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