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Province of Oriental Mindoro

MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN

PROJECT MONITORING COMMITTEE
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Plnamalayan, Oriental Mindoro

INDORSEMENlRECEI
March 1, 2021 Signahlre: ---, -+-_

Respectfully forwarded to HON. ARISTEO APASAN BALDOS, JR., Municipal
Mayor, herein INSPECTION REPORT and RECOMMENDATION WITH FINDINGS of
the Project Monitoring Committee (PMC) for the withdrawal of retention fee of the
contractor ORIENT STAR CONSTRUCTION, INC. CONSTRUCTION OF NATIONAL
CHILD DEVELOPMENT CENTER I JUAN MORENTE SENIOR MEMORIAL PILOT
SCHOOL, ZONE IV, PINAMALAYAN, ORIENTAL MINDORO.

For your reference and guidance.
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PROJECT MONITORING COMMITTEE

Date: March 1, 2021

INSPECTION REPORT

Project/Location: CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER I JUAN MORENTE
SENIOR MEMORIAL PILOT SCHOOL, ZONE IV, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

We, the undersigned member of the Project Monitoring Committee and Representative from Municipal Engineering
Office, conducted a joint inspection of the above-stated project, this 1st of February, 2021 and found the following
findings, to wit:

1. Unfinished flooring at the pantry area
2. Cracks on the flooring
3. Crack/Uneven plastering of some part of the ceiling

T.CULLA
Engineering Office
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PHOTO DOCUMENTATION

Project/Location: CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER I JUAN MORENTE
SENIOR MEMORIAL PILOT SCHOOl, ZONE N, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

Date of Site Inspection: March 1,2021

Mr. Daniel Q. Fruelda, PMC Chairperson, Hon. Fernando T. Rodil, PMC

Member, and Engr. Rhea Ann T. Culla, Engineer I with Members ofPMC
Secretariat conducted Project Site Inspection
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OBSERVED FINDINGS

~

Unfinished flooring Cracks/Uneven plastering of ceiling

Cracks on the flooring
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Date: March 1>2021

RECOMMENDATION

ProjecULocation: CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER J JUAN MORENTE
SENIOR MEMORIAL PILOT SCHOOL, ZONE IV, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

Upon review of the inspection report and other related documents, the council recommends the contractor to
repair/fix the observed findings on the abovemention project before granting the request for the Withdrawal of
Retention Fee.

Issued this 1st day March 2021.


