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Respectfully forwarded to HON. ARISTEO APASAN BALDOS, JR., Municipal Mayor,
herein INSPECTION REPORT AND RECOMMENDATION of the Project Monitoring
Committee (PMC) for the withdrawal of retention fee of the contractor ORIENT STAR
CONSTUCTION INC., for the project: Construction of National Child Development Center
- JMSMPS, Zone IV, Pinamalayan, Oriental Mindoro.

For your reference and guidance.
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Republic of the Philippines
Province of Oriental Mindoro

MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: March 12,2021

INSPECTION REPORT

ProjecULocation: CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER I JUAN MORENTE
SENIOR MEMORIAL PILOT SCHOOL, ZONE N, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

We, the undersigned member of the Project Monitoring Committee and Representative from Municipal Engineering
Office, conducted a joint inspection of the above-stated project, this 12th day of March, 2021 and found the same to
be satisfactorily completed in accordance with the Plans and Specification of the Contract and recommendation of the
PMC.

ENGR. RHE N T. CULLA
Representative, Mu icipal Engineering Office



Republic of the Philippines
Province of Oriental Mindoro

MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: March 12, 2021

RECOMMENDATION

Project/Location: CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER I JUAN MORENTE
SENIOR MEMORIAL PILOT SCHOOL, ZONE N, PINAMALA YAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

Upon review of the inspection report and other related documents, the council recommend to the Local Chief Executive
to grant the request for the Withdrawal of Retention Fee of the contractor Orient Star Construction, Inc. for the
abovementioned project. Reports of the Project Engineer are also an integral part and basis of this recommendation.

Issued this 12th March 2021.
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Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN

PROJECT MONITORING COMMITTEE

PHOTO DOCUMENTATION
Project/Location: CONSTRUCTION OF NATIONAL CHILD DEVELOPMENT CENTER I JUAN MORENTE

SENIOR MEMORIAL PILOT SCHOOL, ZONE N, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

Date of Site Inspection: March 12,2021

Mr. Joel F. Garin, PMC Member, and Mr. Daniel Q. Fruelda, PMC

Chairperson with Members ofPMC Secretariat conducted Project Site
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Respectfully forwarded to HON. ARISTEO APASAN BALDOS, JR., Municipal Mayor,
herein INSPECTION REPORT AND RECOMMENDATION of the Project Monitoring
Committee (PMC) for the withdrawal of retention fee of the contractor ORIENT STAR
CONSTUCTION INC., for the project: Declogging/Desilting of Drainage Canal and
Placement of Manhole - Poblacion Area, Pinamalayan, Oriental Mindoro.

For your reference and guidance.
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Republic of the Philippines
Province of Oriental Mindoro

MUNICIPALITY OF PINAMALA YAN

MUNICIPAL GOVERNMENT OF PINAMALA YAN

PROJECT MONITORING COMMITTEE

Date: March 12,2021

INSPECTION REPORT

Project/Location: DECLOGGING/DESILTING OF DRAINAGE CANAL AND PLACEMENT OF MANHOLE
POBLACION AREA, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

We, the undersigned member of the Project Monitoring Committee and Representative from Municipal Engineering
Office, conducted a joint inspection of the above-stated project, this 12th day of March, 2021 and found the same to
be satisfactorily completed in accordance with the Plans and Specification of the Contract.

MR.
Representative, Mu icipa Engineering Office



Republic of the Philippines
Province of Oriental Mindoro

MUNICIPALITY OF PINAMALA VAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMIlTEE

Date: March 12,2021

RECOMMENDATION

Project/Location: DEClOGGINGIDESll TING OF DRAINAGE CANAL AND PLACEMENT OF MANHOLE
POBLACION AREA, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

Upon review of the inspection report and other related documents, the council recommend to the Local Chief Executive
to grant the request for the Withdrawal of Retention Fee of the contractor Orient Star Construction, Inc. for the
abovementioned project. Reports of the Project Engineer are also an integral part and basis of this recommendation.

Issued this 12th March 2021.



Republic of the Philippines
Province of Oriental Mindoro

MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

PHOTO DOCUMENTATION
ProjecULocation: DECLOGGING/DESIL TING OF DRAINAGE CANAL AND PLACEMENT OF MANHOLE

POBLACION AREA, PINAMALAYAN, ORIENTAL MINDORO

Contractor: ORIENT STAR CONSTRUCTION, INC.

Date of Site Inspection: March 12,2021

Mr. Joel F. Garin, PMC Member, and Mr. Daniel Q. Fruelda, PMC

Chairperson with Members ofPMC Secretariat conducted Project Site


