
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Barangay Development Program

A. Construction of Evacuation Center

> Barangay Marayos 189,323.50         

Sub-total 189,323.50         -                       

Total 189,323.50         -                       

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 4 -2022/Appropriation Ordinance No. 43-2022/Current Legislative Appropriation

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Municipal Development Program

A. Acquisition of lot for Road Right of 

Way

200,000.00         

Sub-total 200,000.00         -                       

Total 200,000.00         -                       

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 2 -2022/Appropriation Ordinance No. 13-2022/Current Legislative Appropriation

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Barangay Development Program

A. Constuction of Multi-Purpose Hall

>  Barangay Malaya  (Sitio Centro) 200,000.00         199,128.00                 31-Mar-22 23-Jun-22  consolidated Obre 

B. Constuction of Multi-Purpose Hall (Phase I)

>  Barangay Sabang (Sitio Lagpan) 400,000.00         309,990.00                 19-Apr-22 29-Sep-22  consolidated Obre 

C. Rehabilitation of Day Care Center

>  Barangay Zone I  (Sitio Remerco) 400,000.00         378,154.40                 30-Mar-22 1-Jun-22

D. Construction of Water Supply System

>  Barangay Pili (Sitio Dalampasigan) 191,875.00         191,875.00                 Mar 11, 2022 

cancelled/ May 

2, 2022

8-Aug-22

E. Installation of Solar Lights

>  Barangay Maningcol (Sitio Centro) 200,000.00         199,151.00                 30-Mar-22 23-Jun-22  consolidated Obre 

2. Municipal Development Program

A. Purchase of Lot

>  Barangay Papandayan

**Reverted under Appropriation Ordinance No. 12-

2022 and realigned to Acquisition of lot for Road 

Right of Way under Supplemental Budget No. 2-

2022/ AO No. 13-2022

(200,000.00)        As per Provincial 

Resolution No. 

5746-2022, the 

appropriation for 

this project is 

recommended 

DISALLOWED 
>  Barangay Guinhawa 500,000.00         

B. Construction of Multi-Purpose Hall

>  Barangay Banilad 700,000.00         

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 1 -2022/Appropriation Ordinance No. 04-2022/Current Legislative Appropriation

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

C. Construction of Day Care Center

>  Barangay Quinabigan 2,400,000.00      

D. Construction/ Installation of Water Supply System

>  Barangay Sabang 350,000.00         17-Aug-22

E. Purchase of Rescue Vehicle 1,169,556.97      

Sub-total 6,511,431.97      1,278,298.40              

II. ECONOMIC DEVELOPMENT SECTOR

1. Barangay Development Program

A. Road Concreting

>  Barangay Sabang  (Sitio Lagpan) 200,000.00         198,474.00                 10-Mar-22 19-May-22

B. Procurement of Dump Truck

>  Barangay Pambisan Munti 400,000.00         400,000.00                 May 23, 2022/ 

Fund 

Transferred
Sub-total 600,000.00         598,474.00                 

III. ENVIRONMENTAL MANAGEMENT

1. Barangay Development Program

A. Constuction of Drainage/Open Canal

>  Barangay Rosario  (Sitio Bulaklakan) 200,000.00         196,400.00                 26-May-22 9-Aug-22

B. Construction of Flood Erosion Control

>  Barangay Lumambayan 200,000.00         163,000.00                 Apr 19, 2022 

cancelled/ Aug 

17, 2022  Consolidated ObRe 

Sub-total 400,000.00         359,400.00                 

Total 7,511,431.97      2,236,172.40              

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Barangay Development Program

A. Purchase of Lot

For the Garbage Collection 

Point/Evacuation Center/Health 

Facility

> Barangay Cacawan - Sitio Sampaguita/Rosal 200,000.00         4th qtr

For Multi-Purpose Hall > Barangay Zone II - Sitio Remerco/Bonifacio 200,000.00         4th qtr

For the Construction of Multi-Purpose 

Hall

> Barangay Lumamayan - Sitio Zone IV 200,000.00         4th qtr

B. Construction of Evacution Center

> Barangay Maliangcog - Sistio Manggahan 200,000.00         3rd qtr 194,000.00                 8-Jun-22 3-Dec-22  Consolidated ObRe 

> Barangay Sto. Niño - Sitio Santa Ana 200,000.00         3rd qtr

> Barangay Marayos - Sitio Centro 200,000.00         3rd qtr 17-Nov-22

C. Construction of Multi-Purpose Hall

> Barangay Nabuslot - Sitio Sta. Lucia 200,000.00         3rd qtr

> Barangay Ranzo - Sitio Purok Tuna 200,000.00         3rd qtr Jul 26, 2022 

cancelled/ Dec 2, 
> Barangay Bangbang - Sitio Bougainvilla 200,000.00         3rd qtr 152,000.00                 19-Aug-22 22-Nov-22  Consolidated ObRe 

D. Rehabilitation of Multi-Purpose Hall

> Barangay Sta. Maria - Sitio Zone III 200,000.00         3rd qtr

> Barangay Panggulayan - Sitio Centro 200,000.00         3rd qtr

E. Improvement of Multi-Purpose Hall

> Barangay Wawa - Sitio II 200,000.00         3rd qtr

> Barangay Guinhawa - Sitio Centro 200,000.00         3rd qtr 29-Nov-22

F. Construction of Manpower 

Development Center

20% COMPONENT OF THE IRA UTILIZATION

CY 2022

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Maningcol - Sitio Ilohan 200,000.00         3rd qtr

G. Construction of Barangay Health 

Center > Barangay Zone IV - Block III 200,000.00         3rd qtr 138,000.00                 3-Aug-22 10-Oct-22  Consolidated ObRe 

H. Rehabilitation of Barangay Health 

Center > Barangay Zone III - Sitio Narra 200,000.00         3rd qtr 8-Nov-22

I. Construction of Child Development 

Center > Barangay Banilad - Sitio Proper 200,000.00         3rd qtr 164,580.00                 8-Aug-22 29-Sep-22  Consolidated ObRe 

> Barangay Del Razon - Sitio Antipolo 200,000.00         3rd qtr

J. Construction of Water Source

> Barangay Anoling - Sitio Avocado 200,000.00         2nd qtr 161,000.00                 3-Aug-22 10-Oct-22  Consolidated ObRe 

K. Construction of Water Source - 

Level II
> Barangay Pambisan Malaki - Sitio Centro 200,000.00         3rd qtr

> Barangay Buli - Sitio Center Bar and Sitio 

Buho

200,000.00         3rd qtr

L. Construction of Water Source - Level 

III
> Barangay Pambisan Munti - All Sitios 200,000.00         3rd qtr 175,260.00                 8-Jul-22 20-Oct-22

> Barangay Inclanay - Sitio Caimito 200,000.00         3rd qtr 196,000.00                 20-May-22 3-Dec-22  Consolidated ObRe 

M. Installation of Solar Lighting System

> Barangay Pili - Sitio Lower Bongol 200,000.00         3rd qtr 28-Apr-22

2. Municipal Development Program

A. Drug, Medicines Expenses

> Procurement of Anti-TB Drugs 800,000.00         1st - 4th qtr 799,560.00                 Feb 22, 2022 

Cancelled on Mar 

24, 2022/ Mar 24, 

2022/ Apr 5, 2022/ 

May 30, 2022 

Cancelled/ June 8, 

2022/ Sep 7, 2022/ 

Nov 29, 2022

May 10, 2022/ June 

7, 2022/ Aug 1, 

2022/ Nov 12, 

2022/ Dec 10,2022
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Procurement of Medicine for 

Mental Health

300,000.00         1st qtr 299,630.00                 May 30, 2022 

Cancelled/ June 8, 

2022/ Nov 9, 2022

Aug 1,2022/ Dec 

10,2022

B. Medical, Dental and Laboratory 

Expenses
> Procurement of PPE and Medical 

Supplies

300,000.00         1st qtr 296,552.00                 29-Nov-22 23-Dec-22

C. Food Supplies Expenses 800,000.00         1st qtr 798,398.00                 Jan 5, 2022/ Jan 5, 

2022/ Jan 18, 2022 

Cancelled on Mar 

21, 2022/ Feb 7, 

2022 cancelled on 

Aug 25, 2022/ April 

29, 2022/ June 29, 

2022/

Nov 8, 2022/ Nov 

8, 2022/

Jan 28, 2022/ Jan 

28, 2022/ Feb 9, 

2022/ Feb 23, 2021 

cancelled/ June 1, 

2022/ Aug 5, 2022/  

Nov 29, 2022/ Dec 

3,2022

 78,540 Obligation dated 

Feb 9, 2022 was 

Cancelled on Mar 21, 

2022

188,300 obligated on Feb 

23, 2022 cancelled on 

Aug 25, 2022 

D. Construction of Level II Water 

System, 

Barangay Calingag 2,000,000.00      1st qtr 1,995,000.00              Mar 1, 2022 

Cancelled/ Sep 12, 

2022

3-Dec-22

E. Installation of Streetlights - Del Pilar 

St.

2,600,000.00      1st qtr 2,594,761.25              21-Feb-22 1-Jun-22

F. Upgrading of Child Development 

Centers

5,000,000.00      2nd qtr

Sub-total 16,600,000.00    7,964,741.25              

II. ECONOMIC DEVELOPMENT SECTOR

1. Barangay Development Program

A. Construction of Perimeter Fence

> Barangay Palayan - Sitio Milagrosa 200,000.00         3rd qtr 163,430.00                 11-Aug-22 29-Sep-22  Consolidated ObRe 

> Barangay Calingag - Sitio Lanzones 200,000.00         3rd qtr 196,000.00                 27-Sep-22 3-Dec-22  Consolidated ObRe 

B. Road Concreting

> Barangay Bacungan - Sitio Sampaguita 200,000.00         2nd qtr 173,230.00                 28-Apr-22 7-Nov-22  Consolidated ObRe 
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)
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Request (Date 

Coded)

Remarks

> Barangay Marfrancisco - Sitio Independent 200,000.00         2nd qtr 175,990.00                 20-May-22 7-Nov-22  Consolidated ObRe 

> Barangay Pagalagala - Sitio Romero 200,000.00         2nd qtr Aug 17, 2022 

Cancelled/
> Barangay Quinabigan - Sitio Bacolod 200,000.00         2nd qtr

> Barangay Rosario - Sitio Sta. Clara 200,000.00         2nd qtr

> Barangay Sabang - Sitio Tibong II 200,000.00         2nd qtr 185,000.00                 23-May-22 7-Nov-22

> Barangay Malaya - Sitio Mahabang Parang 200,000.00         2nd qtr

C. Road Rehabilitation

> Barangay Papandayan - Sitio Pulong 

Kawayan

200,000.00         2nd qtr Apr 13, 2022 

cancelled/ May 26, 

2022

2. Municipal Development Program

A. Road Concreting

> MDRRMO Command Center 1,876,900.00      2nd qtr 1,874,899.17              21-Feb-22 1-Jun-22

> Barangay Sta. Rita - District 1-B (3 streets) 950,433.00         2nd qtr 669,300.00                 20-Oct-22 6-Dec-22  

> Concreting of Access Road to the Sanitary 

Landfill and within the site

1,000,000.00      2nd qtr 994,725.69                 28-Mar-22 1-Jun-22

B. Road Widening

> Along Madrid Blvd. northern section 10,266,915.00    1st qtr 10,261,440.23            10-Mar-22 14-Jul-22

> Along Mabini St. both sides 450,000.00         1st qtr 448,308.00                 Mar 30, 2022 

Cancelled/ July 5, 

2022

12-Aug-22  Consolidated ObRe 

> Along Del Pilar St. both sides 4,697,463.00      2nd qtr 4,627,259.37              10-Mar-22 21-Jun-22

C. Road Opening

> Sitio Taberna, Sta. Isabel - Upper Babahurin 

Guinhawa Road

8,471,734.00      1st qtr 8,355,210.00              28-Apr-22 12-Sep-22

D. Road Rehabilitation

> Sitio Antipolo, Del Razon - Pambisan Munti 

Road

5,000,000.00      1st qtr 4,875,200.00              Mar 28, 2022 

Cancelled/ July 11, 

2022

19-Sep-22

E. Electrification of Un-Energized Sitios 

of Barangays

3,000,000.00      2nd qtr 16-Aug-22

F. Construction and Heavy Equipment
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Procurement of Mini Bulldozer 3,000,000.00      2nd qtr Mar 22, 2022 

Cancelled on June 

14, 2022

G. Agricultural and Marine Supplies 

Expenses 
> Vegetable Production (Backyard 

Gardening & Organic Vegetable 

Gardening)

400,000.00         1st qtr 395,133.00                 8-Jul-22 22-Nov-22

> Agricultural Inputs Subsidy

>> Provision of Fertilizer 

(Urea/Complete)

2,134,000.00      2nd qtr 2,101,742.00              4-Aug-22 7-Oct-22

>> Provision of Hybrid and/or 

Inbred Seeds to Farmers

325,000.00         2nd qtr 323,334.00                 4-Aug-22 21-Nov-22

>> Distribution of Fruit Tree 

Planting Materials

675,000.00         2nd qtr 608,750.00                 4-Jul-22 26-Aug-22

> Hook & Line 366,000.00         1st - 2nd qtr 361,628.00                 25-Jul-22 10-Dec-22

> Other MOOE

>> Barangay Livelihood Program 2,000,000.00      4th qtr

H. Other Property Plant and Equipment

> Livelihood Program

> Fish Aggregating Devices

>> Fishing Boats (motorized with 

gillnets)

1,000,000.00      1st - 2nd qtr

Sub-total 47,613,445.00    36,790,579.46            

III. ENVIRONMENTAL MANAGEMENT

1. Barangay Development Program

A. Construction of Drainage Canal

> Barangay Zone I - Sitio Antonia and Sitio 

Remerco

200,000.00         3rd qtr 199,375.00                 Mar 17, 2022 

cancelled/ April 21, 

2022

    

> Barangay Sta. Isabel - Sitio Macanlig 100,000.00         3rd qtr 97,980.00                   20-May-22 12-Aug-22  Consolidated ObRe 

> Barangay Sta. Isabel - Sitio Puting Tubig 100,000.00         3rd qtr 98,358.00                   20-May-22 12-Aug-22  Consolidated ObRe 
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

B. Construction of MRF Building

> Barangay Sta. Rita - District III 200,000.00         3rd qtr
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

2. Municipal Development Program

A. Other Structures 

> Establishment of Concrete Septic 

Vault for Hazardous Waste

3,000,000.00      1st qtr 2,996,501.96              28-Mar-22 8-Jun-22

Sub-total 3,600,000.00      3,392,214.96              

Total 67,813,445.00    48,147,535.67            

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

Municipal Health Office

1. Maintenance and Other Operating Expenses

a. Food Supplies Expenses

> Food Supplies for COVID-19 

Vaccination Team

** Php 4,918.56 was Reverted under AO 

#3-2022 and Realigned under AO #4-

2022/ Supp Budget No. 1-2022

334,991.98            334,991.98                 Oct 27, 2021/ Sep 

29, 2021

Nov 23, 2021/ Nov 

23, 2021/ Nov 25, 

2021/ Dec 7, 2021/ 

Dec 9, 2021

b. Drugs and Medicines 300,000.00            

Sub-total 634,991.98            334,991.98             

II. ENVIRONMENTAL MANAGEMENT

Municipal Environment and Natural 

1. Other PPE

a. Establishment of Residual Containment Area 1,500,000.00         1,499,011.78         11-Nov-21

Municipal Environment and Natural 

Resources Management Division

2. Other PPE

a. Procurement of Jetmatic Pump 1,000,000.00         910,000.00             24-Dec-21 3-Feb-22

Sub-total 2,500,000.00         910,000.00             

Total 3,134,991.98         1,244,991.98         

 

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No 5-2021/Appropriation Ordinance No. 27-2021

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Barangay Development Program

a. Improvement of Multi-Purpose Hall > Barangay Panggulayan 400,000.00         

b. Construction of Barangay Health 

Center

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

> Sitio Centro, Barangay 

Pili

(191,875.00)        

Sub-total 400,000.00         -                       

II. ECONOMIC DEVELOPMENT SECTOR

1. Barangay Development Program

a. Road Concreting

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

> Sitio Lagpan, Barangay 

Sabang

(200,000.00)        

Sub-total -                      -                       

Total 400,000.00         -                       

 

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No 4-2021/Appropriation Ordinance No. 22-2021

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

a. Food Supplies Expenses

** Php 400.00 was Reverted under AO #3-2022 

and Realigned under AO #4-2022/ Supp Budget 

No. 1-2022

973,918.06         973,918.06                 Jul 15, 2021/ July 

7, 2021/ July 14, 

2021/ July 28, 

2021/ Aug 11, 

2021/ July 21, 2021 

/ July 28, 2021 / 

Aug 11, 2021 / Aug 

18, 2021 / Aug 18, 

2021/ Sep 1, 2021/ 

Sep 9, 2021/ Sep 

9, 2021/ Sep 15, 

2021/ Sep 20, 

2021/ Sep 22, 

2021/ Sep 29, 

2021, Sep 6, 2021 

/Sep 15, 2021/ Aug 

18, 2021/Sep 29, 

2021/ Oct 27, 2021

Aug 23, 2021,Aug 

23, 2021,Aug 23, 

2021, Aug 23, 

2021,Sep 7, 2021/ 

Sep 14, 2021/ Nov 

12, 2021/ Nov 23, 

2021/ Nov 23, 

2021/ Nov 23, 2021

Sub-total 973,918.06         973,918.06         

Total 973,918.06         973,918.06         

 

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No 3-2021/Appropriation Ordinance No. 08-2021

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Page 1



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR
1. Barangay Development Program

a. Building

Construction of Multi Purpose Hall (Phase II)

> Brgy. Nabuslot (Sitio Sta. Lucia)

** Php 519 was Reverted under AO #3-

2022 and Realigned under AO #4-2022/ 

Supp Budget No. 1-2022

200,000.00         200,000.00         May 4, 2021 08-Jul-21

b. Water Supply System

Construction of Level II Water System

> Brgy. Pili (Sitio Dalampasigan West)

** Php 2,650 Reverted under AO #3-2022 and 

Realigned under AO #4-2022/ Supp Budget 

No. 1-2022

1,000,000.00      1,000,000.00      May 18, 2021 

cancelled / July 21, 

2021 cancelled/ 

Sep 1, 2021

19-Nov-21

> Brgy. Ranzo (Purok Lapu-lapu)

** Php 2,650 Reverted under AO #3-2022 and 

Realigned under AO #4-2022/ Supp Budget 

No. 1-2022

1,000,000.00      1,000,000.00      May 18, 2021 

cancelled / July 21, 

2021 cancelled/ 

Sep 1, 2021

19-Nov-21

> Brgy. Banilad (Sitio Mahabang Buhangin II)

** Php 2,650 Reverted under AO #3-2022 and 

Realigned under AO #4-2022/ Supp Budget 

No. 1-2022

1,000,000.00      1,000,000.00      May 18, 2021 

cancelled / July 21, 

2021 cancelled/ 

Sep 1, 2021

19-Nov-21

Sub-total 3,200,000.00      3,200,000.00      

Total 3,200,000.00      3,200,000.00      

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 02-2021/ Aprropriation Ordinance No. 06-2021

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

I.1 Barangay Development Program

a. Construction of Multi-Purpose Hall

> Phase III - Barangay Bangbang

** 1,731.50 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Bougainvilla 200,000.00         2nd quarter 200,000.00         29-Jun-21 2-Nov-21

> Phase I - Two (2) Storey -

Barangay Palayan

** 12,510.00 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

Sitio Milagrosa 200,000.00         2nd quarter 200,000.00         21-Jun-21 2-Nov-21

> Phase II - Barangay Wawa

** 1,230.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio 2 200,000.00         2nd quarter 200,000.00         4-May-21 18-Nov-21

> Phase IV - Barangay Panggulayan

** Php. 1,000.00 was reverted under 

AO #3-2022 and realigned under 

Supp Budget #1-2022

Sitio Sampaguita 200,000.00         2nd quarter 198,672.00         27-Jul-21 1-Mar-22 consolidated ObRe

> Barangay Zone IV Sitio Block III 200,000.00         2nd quarter -                       

20% COMPONENT OF THE IRA UTILIZATION

CY 2021

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Nabuslot

** 16,250.00 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

Sitio Sta. Lucia 200,000.00         2nd quarter 200,000.00         12-Jul-21 2-Nov-21

> Barangay Malaya

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

Sitio Pag-Asa (200,000.00)        2nd quarter -                       

> Barangay Marfrancisco Sitio Independent 400,000.00         2nd quarter -                       

> Barangay Sabang

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

Sitio Poblacion (400,000.00)        2nd quarter -                       26-Aug-21

b. Construction of Barangay Health 

Center
> Barangay Pili

** 2,475.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Centro 400,000.00         3rd quarter 400,000.00         26-Oct-21 09-Dec-21

> Barangay Buli

** 3,166 was Reverted under AO #3-

2022 and Realigned under AO #4-

2022/ Supp Budget No. 1-2022

Sitio Centro I 200,000.00         3rd quarter 200,000.00         29-Jun-21 2-Nov-21

> Barangay Del Razon

** 8,560.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Langka 200,000.00         3rd quarter/ 

2nd quarter

200,000.00         14-Sep-21 12-Nov-21

c. Rehabilitation of Barangay Health 

Center
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Banilad

** 18,050.00 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

Sitio Proper 200,000.00         3rd quarter 200,000.00         7-Sep-21 12-Nov-21

d. Construction of Evacuation Center

> Barangay Zone I

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

Sitio Remerco (400,000.00)        3rd quarter -                       

> Barangay Sto. Niño

** 2,686.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Bougainvilla 200,000.00         3rd quarter 200,000.00         3-Aug-21 02-Dec-21

> Barangay Marayos Sitio Centro 200,000.00         3rd quarter -                       29-Jun-21

> Barangay Maliangcog

** 2,732.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Manggahan 200,000.00         3rd quarter 200,000.00         14-Sep-21 02-Dec-21

e. Construction of Manpower 

Development Training Center
> Barangay Zone III Sitio Narra 200,000.00         3rd quarter -                       

> Barangay Maningcol

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

Sition Ilohan (200,000.00)        3rd quarter -                       

f. Construction/Installation of Water 

Supply System
> Barangay Pambisan Munti

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

Sitio Ipil-Ipil (400,000.00)        3rd quarter -                       

> Barangay Inclanay Sitio Caimito 200,000.00         3rd quarter -                       21-Jun-21
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

g. Installation of Solar Street Lights

> Barangay Sta. Maria Sitio Zone I-2 200,000.00         3rd quarter -                       27-Jul-21

> Barangay Pambisan Malaki

** 2,713.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Centro - Anangi 200,000.00         3rd quarter 200,000.00         Aug 3, 2021 

cancelled/ Oct 

12, 2021

7-Dec-21

> Barangay Papandayan

** 5,580 was Reverted under AO #3-

2022 and Realigned under AO #4-

2022/ Supp Budget No. 1-2022

Sitio Underpass, 200,000.00         3rd quarter 200,000.00         Jun 29, 2021 

cancelled/ Aug 

4, 2021

2-Nov-21

h. Acquisition of Ambulance

> Barangay Cacawan 200,000.00         2nd quarter 200,000.00         2-Nov-21 Fund Transferred

> Barangay Guinhawa 400,000.00         2nd quarter

> Barangay Ranzo 200,000.00         2nd quarter 200,000.00         16-Nov-21 Fund Transferred

i. Acquisition of Lot

> Barangay Zone II 200,000.00         2nd quarter -                       

Sub-total 5,200,000.00      3,198,672.00      

II. ECONOMIC DEVELOPMENT SECTOR

II.1 Barangay Development Program

a. Road Concretng

> Barangay Anoling Road

** 2,424.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Rambutan 200,000.00         2nd quarter 200,000.00         18-May-21 3-Aug-21

> Barangay Pagalagala Road

** 12,660.00 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

Sitio Tanke 200,000.00         2nd quarter 200,000.00         26-Apr-21 11-Jun-21 consolidated ObRe
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Sta. Isabel

** 4,688.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Puyuhan - Fram to Market 

Road

400,000.00         2nd quarter 400,000.00         4-May-21 3-Aug-21

> Barangay Rosario

** 2,344.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Sta. Clara 200,000.00         2nd quarter 200,000.00         4-May-21 18-Nov-21

> Barangay Quinabigan

** 25,320 .00 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

Sitio Bacolod 400,000.00         2nd quarter 400,000.00         29-Apr-21 11-Jun-21 consolidated ObRe

b. Road Rehabilitation

> Barangya Papandayan

** 4,790.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Pulong Kawayan 200,000.00         2nd quarter 200,000.00         29-Apr-21 11-Jun-21 consolidated ObRe

II.2 Road Rehabilitation

a. Pambisan Malaki (Sitio Burol) - 

Inclanay-Pambisan Boundary Road

** 547,409.61 was Reverted under AO 

#3-2022 and Realigned under AO #4-

2022/ Supp Budget No. 1-2022

22,650,000.00    1st quarter 22,650,000.00    22-Jun-21 9-Aug-21

b. Inclanay - Inclanay-Marayos 

Boundary Road

** 182,123. 56 was Reverted under 

AO #3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

9,000,169.00      1st quarter 9,000,169.00      5-Jul-21 12-Aug-21

II.3 Coastal Management Program
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)
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Request (Date 

Coded)

Remarks

a. Livelihood Program

1. Fishing Aggregating Device

> Payao

** 6,820.00 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

225,000.00         1st quarter 225,000.00         9-Jul-21 16-Nov-21

> Fish Trap

**8,999.24 was Reverted under 

AO #3-2022 and Realigned under 

AO #4-2022/ Supp Budget No. 1-

2022

300,000.00         1st quarter 300,000.00         30-Jul-21 1-Oct-21

2. Fishing Boat (Motorized with 

Gillnets)

** 62,500.0  was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

1,000,000.00      1st quarter 1,000,000.00      9-Jul-21 16-Nov-21

3. Hook and Line

** 1,585.50 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

366,000.00         1st quarter 366,000.00         26-May-21 10-Dec-21

Sub-total 35,141,169.00    35,141,169.00    

III. ENVIRONMENTAL MANAGEMENT

III.1 Barangay Development Program

a. Construction of Open Canal

> Barangay Bacungan Sitio Camia 200,000.00         2nd quarter 197,115.00         16-Jun-21 1-Mar-22 consolidated ObRe

> Barangay Del Razon

** 1,992.50 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio Duhat 200,000.00         2nd quarter 200,000.00         26-Oct-21 9-Dec-21
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% of 

Completion

Total Cost 

Incurred to Date

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

> Barangay Calingag Sitio Sintures 200,000.00         2nd quarter 197,835.00         16-Jun-21 1-Mar-22 consolidated ObRe

> Barangay Sta. Rita

** 9,735.00 was Reverted under AO 

#3-2022 and Realigned under AO 

#4-2022/ Supp Budget No. 1-2022

Sitio District1B 400,000.00         2nd quarter 400,000.00         26-Oct-21 9-Dec-21

b. Construction of Flood Erosion 

Control
> Barangay Lumambayan

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

Sitio Zone I (200,000.00)        2nd quarter -                       

III.2 Comprehensive Drainage Program

a. Topographic Survey - Poblacion 

Area

** 950.00 was Reverted under AO #3-

2022 and Realigned under AO #4-

2022/ Supp Budget No. 1-2022

1,000,000.00      1st quarter 1,000,000.00      20-Aug-21 24-Dec-21

b. Construction/Desilting/ Declogging 

of Natural Waterways

** 12,022.00 was Reverted under AO 

#3-2022 and Realigned under AO #4-

2022/ Supp Budget No. 1-2022

9,000,000.00      1st quarter 9,000,000.00      25-Oct-21 28-Dec-21

Sub-total 11,000,000.00    10,994,950.00    

Total 51,341,169.00    49,334,791.00    

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Page 7



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

1. Other Land Improvements

a. Purchase of Lot (Relocation Site for 

Informal Settlers)

1,200,000.00      -                       

b.Purchase of Lot for Relocation Site Barangay Bacungan 500,000.00         500,000.00         29-Jun-20 Fund Transferred

c. Purchase of Lot for Multi-Purpose 

Hall

Barangay Papandayan 500,000.00         500,000.00         04-Feb-21 Fund Transferred

2. Buildings

a. Construction of Multi-Purpose Hall

** Reverted under AO#25-2021 and 

Realigned under Supplemental Budget 

No. 5-2021/ AO#27-2021

Barangay Calingag 3,500,000.00      100% 3,500,000.00      8-Jun-20

14-Aug-20

b. Rehabilitation of BEMONC Facility

** Reverted under AO#25-2021 and 

Realigned under Supplemental Budget 

No. 5-2021/ AO#27-2021

367,518.49         13-Dec-19 22-Jan-20 100% 367,518.49         Nov 7, 2019 Dec 7, 2019 for 

materials/ Jun 

2, 2020 for 

labor

materials was 

charged under AO 

11 and 12 - 2019

Sub-total 6,067,518.49      4,867,518.49      

II. ENVIRONMENTAL MANAGEMENT

a. Upgrading of Drainage Canal with 

Cub and Gutter

Along Madrid Blvd. - Municipal 

Compound

459,191.50         -                       

Sub-total 459,191.50         -                       

Total 6,526,709.99      4,867,518.49      

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

20% COMPONENT OF THE IRA UTILIZATION

Supplemental Budget No. 03-2020/ Appropriation Ordinance No. 10-2020

As of December 31, 2022

Program or Project Location Total Cost Date Started

Target 

Completion 

Date

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

Remarks

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Page 1



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT SECTOR

I.1 Barangay Development Program

a. Construction of Multi-Purpose 

Hall/Building

> Barangay Rosario

** Reverted under AO #1-2022 and 

Realigned under AO #4-2022/ Supp 

Budget No. 1-2022

(200,000.00)        4th quarter -                       for realignment

> Barangay Zone IV Block 3, Del Pilar St. 200,000.00         4th quarter -                       for realignment

d. Construction of Manpower and 

Development Center

> Barangay Zone III Sitio Narra 200,000.00         4th quarter -                       for realignment

g. Purchase of Lot for the Construction of Multi-Purpose Hall

> Barangay Zone II Sitio Remerco./Bonifacio St. 200,000.00         4th quarter -                       

Sub-total 600,000.00         -                       
II. ECONOMIC DEVELOPMENT SECTOR

II.9 Establishment of New Marine Protected Areas

> Barangay Quinabigan 100,000.00         2nd quarter -                       

> Barangay Zone I 100,000.00         2nd quarter -                       

Sub-total 200,000.00         -                       

Total 800,000.00         -                       

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

Project Status
No. of 

Extensions, 

if any

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)

20% COMPONENT OF THE IRA UTILIZATION

CY 2020

As of December 31, 2022

RemarksProgram or Project Location Total Cost Date Started

Target 

Completion 

Date
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

I. SOCIAL DEVELOPMENT 

I.1 Barangay Development Program

a. Construction of Multi-Purpose Hall/Building

> Barangay Marfrancisco

** 62,267.00 was Reverted under AO #1-

2022 and Realigned under AO #4-2022/ 

Supp Budget No. 1-2022

137,733.00         137,733.00        5-Jul-21 14-Sep-21 Previous  PR coded Nov. 11, 

2019 and ObRe coded June 1, 

2020 amounting to 199,942.00 

cancelled on June 29, 2021 as 

requested by barangay as per 

MEO

I.1 Purchase of Lot for Site of Social Services Sector 5,000,000.00      4th quarter -                     

Sub-total 5,137,733.00      137,733.00        
III. ENVIRONMENTAL MANAGEMENT

III.1 Barangay Development Program

a. Construction of Drainage/Open Canal 

> Barangay Zone IV Burgos St. and Manrique St. 200,000.00         3rd quarter -                     for realignment to Const of MPH

> Barangay Marayos

**PR dated Nov 11, 2019 amounting to Php 

199,989.00 and OBRE dated Jan 20, 2020 

amounting to Php 189,323.50 cancelled on Mar 11, 

2022 as per BDC No. 01-2022 and Sangguniang 

Barangay Resolution No. 10-2022 received on the 

date of the cancellation

189,323.50         

Sub-total 200,000.00         -                     
Total 5,337,733.00      137,733.00        

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

HON. ARISTEO A. BALDOS, JR.

Municipal Mayor

MS. ZAIDA D. MICIANO

Municipal Budget Officer

Project Status
No. of 

Extensions, 

if any

20% COMPONENT OF THE IRA UTILIZATION

CY 2019

As of December 31, 2022

Program or Project Location Total Cost
Date 

Started

Target 

Completion 

Date

Remarks

Purchase 

Request (Date 

Coded)

Obligation 

Request (Date 

Coded)
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

III. ENVIRONMENTAL MANAGEMENT

1. Flood Control System

A. Drainage Development Program

** Rehabilitation of Drainage Canal (Box Culvert)  Along Sitio Balete - Brgy. 

Zone II 

85,000.00             2nd quarter -                         

Sub-total 85,000.00             -                         -                   

T O T A L 85,000.00             -                         

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

(Supplemental Budget No. 2 - 2018)

As of December 31, 2022

Program or Project Location Total Cost Date Started
Target 

Completion Date

Project Status
No. of 

Extensions, if 

any

Remarks

From Realignment of Funds/Supplemental Budget No. 02, Appropriation Ordinance No. 02, Series of 2018



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

I. SOCIAL DEVELOPMENT

1.  Barangay Development Program

● Installation of Streetlights

> Barangay Zone II  Bonifacio St,. 

Morente St. & 

Aguinaldo St. 

200,000.00          3rd quarter -                           for change of location 

Sub-total 200,000.00          -                           -               

T O T A L 200,000.00          -                           

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

CY 2018

As of December 31, 2022

Program or Project Location Total Cost Date Started
Target Completion 

Date

Project Status
No. of 

Extensions, 

if any

Remarks
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

1. SOCIAL DEVELOPMENT

A.  Barangay Development Program

> Construction of Multi-Purpose Hall/Building

**Barangay Sto. Niňo  Sitio Bougainvilla 200,000.00           4th quarter -                           not yet implemented/ 100 

% completed at report of 

MEO
**Barangay Wawa Sitio I 200,000.00           4th quarter -                           not yet implemented/ for 

realignment to Mini Dump 

Truck
Sub-total 400,000.00           -                           

2. ECONOMIC DEVELOPMENT

A.  Barangay Development Program

> Road Concreting

**Barangay Marfrancisco  Sitio Independent 200,000.00           Aug 2, 2017 3rd quarter -                           PR coded Aug 2, 2017/ 

100% completed at report 

of MEO
Sub-total 200,000.00           -                           

T  O  T  A  L 600,000.00           -                           

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO HON. ARISTEO A. BALDOS, JR.

Municipal Budget Officer Municipal Mayor

20% COMPONENT OF THE IRA UTILIZATION

CY 2017

As of December 31, 2022

Program or Project Location Total Cost
Date 

Started

Target Completion 

Date

Project Status
No. of 

Extensions, if 

any

Remarks
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost 

Incurred to Date

A. SOCIAL DEVELOPMENT

A.1 Barangay Development Program

● Construction of Multi-Purpose Hall/Building

**Barangay Pambisan Malaki 200,000.00               Jan 23, 2017/ 3rd qtr/ -                              PR coded Jan 23, 2017

Sub-Total 200,000.00               -                              

B. ECONOMIC DEVELOPMENT

B.1 Barangay Development Program

●Road Concreting

**Barangay Marfrancisco Sitio Independent 200,000.00               Sep 15, 2016 3rd qtr/ -                               PR coded Sep 15, 2016/ 

100% completed at report of 

MEO 

Sub-total 200,000.00               -                              -                      

C. ENVIRONMENTAL MANAGEMENT

C.1 Barangay Development Program

●Construction of Open Canal

**Barangay Zone II Sitio Remerco, 

Bonifacio

200,000.00               Nov 11, 2016 4th qtr/ -                              PR coded Nov 11, 2016

●Construction of Seawall

**Barangay Ranzo Purok Tuna 200,000.00               Nov 9, 2016 4th qtr/ -                               PR coded Nov 9, 2016/ on-

going at report of MEO  Sub-total 400,000.00               -                              

T  O  T  A  L 800,000.00               -                              

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MS. ZAIDA D. MICIANO

Municipal Budget Officer Municipal Mayor

HON. ARISTEO A. BALDOS, JR.

20% COMPONENT OF THE IRA UTILIZATION

CY 2016

As of December 31, 2022
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any

Remarks
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: Pinamalayan, Oriental Mindoro

% of 

Completion

Total Cost Incurred 

to Date

II. ECONOMIC DEVELOPMENT

II.A Concreting of Roadway 

> from Realignment of Funds under MDC Res. No. 12-

2015/SB Res No 169-2015

**going to Evacuation Center and DRRM Office,Brgy Sta 

Rita

1,045,436.50        Oct 21, 

2015/Jun 9, 

2017/Oct 5, 

2017/Feb 21, 

2018

Oct 15, 2018/ Nov 6, 

2018

78%                819,441.34 PR revised Feb 21, 2018/ 

OBRE coded for materials 

Oct 15, 2018/ ObRe coded 

(partial payment for fuel) 

Nov 6, 2018/ Sept 27, 

2019 fo labor

II.B ENTERPRENEURSHIP AND AGRI-FISHERY-BASED 

LIVELIHOOD DEVELOPMENT PROGRAM

II.B.a Micro and Small Enterprises Development Project

>Livelihood Project for Every Barangay 150,000.00           3rd quarter 2014 0% -                           not yet implemented

Sub-total 1,195,436.50        819,441.34              

TOTAL 1,195,436.50        819,441.34              

          We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.
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