Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: September 28, 2023

INSPECTION REPORT

Project/Location:  ROAD WIDENING - ALONG MADRID BOULEVARD - NORTHERN SECTION
Contractor: MARTINEZ ENTERPRISES

Project Cost: Php 10,266,915.00
Fund Source: 2022 20% DEVELOPMENT FUND

Status: 100.00% as to length and width (WITH FINDINGS)

We, the undersigned members of the Project Monitoring Committee with the assistance of PMC Secretariat,
conducted a joint inspection of the above-stated project, on the 28t day of September 2023, and found the following
findings/observations, to wit:

PCCP Blocks with major scaling

PCCP Blocks with minor scaling

PCCP with Water ponding

Transverse Cracks near the weakened plane joints
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Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: September 28, 2023

RECOMMENDATION

Project/Location:  ROAD WIDENING — ALONG MADRID BOULEVARD - NORTHERN SECTION
Contractor: MARTINEZ ENTERPRISES

Project Cost: Php 10,266,915.00
Fund Source: 2022 20% DEVELOPMENT FUND

Status: 100.00% as to length and width (WITH FINDINGS)

Upon review of the inspection report and other related documents, the committee recommends the Local Chief
Executive to deny the request for Final Payment to the contractor MARTINEZ ENTERPRISES, regarding the
abovementioned project based on the actual physical accomplishment. The contractor is required to fix/repair the

following observed findings before granting the final payment, to wit:

e Transverse Cracks near the weakened plane joints, seal with asplhalt joint filler/sealant
e Remove and replace PCCP blocks with major scaling
e Remove and replace PCCP blocks with water ponding

Issued this 28t day of September 2023.
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Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Photo documentation

Project/Location:  ROAD WIDENING - ALONG MADRID BOULEVARD — NORTHERN SECTION
Contractor: MARTINEZ ENTERPRISES

Project Cost: Php 10,266,915.00
Fund Source: 2022 20% DEVELOPMENT FUND

Status: 100.00% as to Length and width (WITH FINDINGS)
Date of Site Inspection: September 28, 2023

PMC Members Bernie P. Sefiorin, Felix M. Magboo, Cecilia L. Kasilag, Hon. Nolito A, Dela Cruz, Hon. Roberto A.
Miciano and Jhon Fiel P. Privadoconducted Project Site Inspection and Monitoring assisted by PMC Secretariat



Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

OBSERVED FINDINGS

Transverse Cracks near the weakened plane joints e  PCCP with Water ponding

PMC Members Bernie P. Sefiorin, Felix M. Magboo, Cecilia L. Kasilag, Hon. Nolito A. Dela Cruz, Hon. Roberto A.
Miciano and Jhon Fiel P. Privadoconducted Project Site Inspection and Monitoring assisted by PMC Secretariat



Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: September 28, 2023

INSPECTION REPORT
Project/Location: ~ CONCRETING AND OPENING OF STA.ISABEL FARM TO MARKET ROAD - BARANGAY
STA. ISABEL
Contractor: SIXTEEN ENTERPRISES

Project Cost: Php 49,787,027.06
Fund Source: PRDP
Status: 100.00% (Completed as to Length and Width with Findings)

We, the undersigned members of the Project Monitoring Committee with the assistance of PMC Secretariat,
conducted a joint inspection of the above-stated project, on the 28t day of September 2023, and found the following
findings/observations, to wit:

o PCCP with traverse cracks

e PCCP with presence of wood splits

e Box culvert in the road right of way

o Insufficient bolts on the steel road rail guard
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Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN
MUNICIPAL GOVERNMENT OF PINAMALAYAN

PROJECT MONITORING COMMITTEE

Date: September 28, 2023

RECOMMENDATION
ProjectLocation: ~ CONCRETING AND OPENING OF STA.ISABEL FARM TO MARKET ROAD - BARANGAY
STA. ISABEL
Contractor: SIXTEEN ENTERPRISES

Project Cost: Php 49,787,027.06
Fund Source: PRDP

Status: 100.00% (Completed as to Length and Width with Findings)

Upon review of the inspection report and other related documents, the committee recommends the Local Chief
Executive to deny their request for the Partial Payment to the contractor SIXTEEN ENTERPRISES, regarding the
abovementioned project based on the actual physical accomplishment. The contractor is required to fix/repair the
following observed findings before granting the final payment, to wit:

PCCP with transverse cracks excavate and remove all unsuitable materials or seal with concrete epoxy
PCCP with presence of wood splits sealed with concrete epoxy mortar

Paint the Box culvert in the road right of way to avoid accidents

Put necessary bolts between steel road rail guard

Issued this 28t day of September 2023.
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Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Photo documentation

Project/Location: ~ CONCRETING AND OPENING OF STA.ISABEL FARM TO MARKET ROAD - BARANGAY
STA. ISABEL

Contractor: SIXTEEN ENTERPRISES

Project Cost: Php 49,787,027.06

Fund Source: PRDP

Status: 100.00%(as to length and width with Findings)

Date of Site Inspection: September 28, 2023

PMC Members Bernie P. Sefiorin, Felix M. Magboo, Cecilia L. Kasilag, Hon. Nolito A. Dela Cruz, Hon. Roberto A.

Miciano and Jhon Fiel P, Privadoconducted Project Site Inspection and Monitoring assisted by PMC Secretariat



Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Observed Findings

Transverse cracks

Box Culvert in the Road Right of Way Insufficient bolts on the steel road rail guard

PMC Members Bernie P. Sefiorin, Felix M. Magboo, Cecilia L. Kasilag, Hon. Nolito A. Dela Cruz, Hon. Roberto A.
Miciano and Jhon Fiel P. Privadoconducted Project Site Inspection and Monitoring assisted by PMC Secretariat



Republic of the Philippines -
Province of Oriental Mindoro /
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: September 28, 2023

INSPECTION REPORT

Project/Location: ~ ROAD REHABILITATION - SITIO ANTIPOLO, DEL RAZON - PAMBISAN MUNTI ROAD
BRGY. DEL RAZON, PINAMALAYAN, ORIENTAL MINDORO

Contractor: INNOVATIVE MANGYAN BUILDERS CORP.

Project Cost: Php 5,000,000.00

Fund Source: 2022 20% DEVELOPMENT FUND

Status: 100.00% (COMPLETED)

We, the undersigned members of the Project Monitoring Committee with the assistance of PMC Secretariat,
conducted an inspection of the above-stated project, on the 28" day of September 2023, and found some findings, to
wit:

e Portion of the slope protection of about 3 meters long collapsed (soil settlement)
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Republic of the Philippines
Province of Oriental Mindoro
MUNICIPALITY OF PINAMALAYAN

MUNICIPAL GOVERNMENT OF PINAMALAYAN
PROJECT MONITORING COMMITTEE

Date: September 28, 2023

RECOMMENDATION

Project/Location: ~ ROAD REHABILITATION - SITIO ANTIPOLO, DEL RAZON - PAMBISAN MUNTI ROAD
BRGY. DEL RAZON, PINAMALAYAN, ORIENTAL MINDORO

Contractor: INNOVATIVE MANGYAN BUILDERS CORP.

Project Cost: Php 5,000,000.00

Fund Source: 2022 20% DEVELOPMENT FUND

Status: 100% (COMPLETED)

Upon review of the inspection report and other related documents, the committee recommends the Local Chief
Executive to deny the request for the 10% retention to the contractor INNOVATIVE MANGYAN BUILDERS CORP.,
regarding the abovementioned project based on the on the actual physical accomplishment. The contractor is
required to fix/repair the following observed findings before granting the final payment, to wit:

o Immdiately fix the collapsed portion (soil settlement) of the slope protection

Issued this 28t day of September 2023.
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